COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/18/2010

ESTIMATE SUMMARY 10:25:34
CONTID: C13472 ESTIMATE NO: 0014  FINL SPEC YR: 2002
PCN: 13472-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1815 DAYS TIME ALLOW: 182 WORK DAYS
CIMARRON - WEST PERCENT TIME:  99.73 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0502-053
CIMARRON - WEST
NAME OF ROAD: S.H. 50
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 02/18/2010 DATE TIME STARTED  05/19/2004
P.O. BOX 580 DATE LET 04/15/2004 DATE WORK BEGAN  06/01/2004
DATE AWARDED 04/29/2004 DATE TIME STOPPED 10/07/2005
DATE CONTRACT EXECUTED  05/13/2004 DATE ACCEPTED 10/07/2005
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED  05/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  3925127.90  PARTICIPATING $ 3,925,127.92 $ -4,403.00
AWARD PROJECTAMT:  $  3840,371.95  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,925,127.92 -4,403.00
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.01
GROSS EARNINGS 3,925,127.92 -4,402.99
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 28,359.45
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,925,127.92 23,956.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,925,127.92 23,956.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,956.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00033

0020 202-00090

0025 202-00220

0030 202-00810

0035 202-01000

0040 202-01130

0045 202-04001

0050 202-04002

0055 203-00010

C13472
13472-BID
NH 0502-053

ROADWAY

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF HEADWALL

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

REMOVAL OF GUARDRAIL TYPE 3

PLUG CULVERT

CLEAN CULVERT

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
50,000.00000

9.000
EACH
500.00000

32.000
EACH
700.00000

169.000
EACH
5.00000

963.000
SY
8.00000

14.000
EACH
60.00000

32,692.000
LF
0.50000

6,398.000
LF
2.20000

3.000
EACH
800.00000

0.000
EACH
800.00000

127,598.000
CY
5.15000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

9.000
0.000
9.000

32.000
0.000
32.000

169.000
0.000
169.000

963.000
0.000
963.000

14.000
0.000
14.000

32,692.000
0.000
32,692.000

6,576.000
-178.000
6,398.000

3.000
0.000
3.000

0.000
0.000
0.000

127,598.000
0.000
127,598.000

Page 2
ESTIMATE RUN 02/18/2010

10:25:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
50,000.00
0.00
4,500.00
0.00
22,400.00
0.00
845.00
0.00
7,704.00
0.00
840.00
0.00
16,346.00
-391.60
14,075.60
0.00
2,400.00
0.00
0.00
0.00
657,129.70
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 MUCK EXCAVATION 248.190 248.190
CcY 0.000 0.00
10.00000 248.190 2,481.90
0065 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0070 203-01500 BLADING 21.500 21.500
HOUR 0.000 0.00
90.00000 21.500 1,935.00
0075 203-01515 BACKHOE (LANDSCAPING) 26.500 26.500
HOUR 0.000 0.00
100.00000 26.500 2,650.00
0080 203-01582 TRUCK (DUMP) 5.000 5.000
HOUR 0.000 0.00
60.00000 5.000 300.00
0085 203-01590 FRONT END LOADER (RUBBER TIRE) 5.000 5.000
HOUR 0.000 0.00
100.00000 5.000 500.00
0090 206-00000 STRUCTURE EXCAVATION 877.500 886.500
CY -9.000 -90.00
10.00000 877.500 8,775.00
0095 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 546.300 546.300
CY 0.000 0.00
100.00000 546.300 54,630.00
0100 206-00100 STRUCTURE BACKFILL (CLASS 1) 146.000 146.000
CcY 0.000 0.00
25.00000 146.000 3,650.00
0105 208-00006 EROSION LOG (SPECIAL) 20,621.000 20,621.000
LF 0.000 0.00
3.05000 20,621.000 62,894.05
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.779
LS 0.221 994.50
4,500.00000 1.000 4,500.00
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 19,837.000 22,737.000
GAL -2,900.000 -1,450.00
0.50000 19,837.000 9,918.50
0120 210-00810 *RESET GROUND SIGN 12.000 12.000
EACH 0.000 0.00
210.00000 12.000 2,520.00
0125 210-00825 RESET FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 32.690 32.690
ACRE 0.000 0.00
320.00000 32.690 10,460.80
0135 213-00003 *MULCHING (WEED FREE) 32.690 32.690
ACRE 0.000 0.00
435.00000 32.690 14,220.15
0140 213-00061 *MULCH TACKIFIER 4,898.000 4,898.000
LB 0.000 0.00
2.00000 4,898.000 9,796.00
0145 304-01000 AGGREGATE BASE COURSE (CLASS 1) 48,742.170 48,742.170
TON 0.000 0.00
10.35000 48,742.170 504,481.46
0145 MATERIAL ALLOWANCE STOCKPILE ABC CL 1 AGG -0.002
TON 0.002 0.01
5.50000 0.000 0.00
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 20,960.690 25,756.690
TON -4,796.000 -52,036.60
10.85000 20,960.690 227,423.49
0150 MATERIAL ALLOWANCE ABC CL-6 STOCKPILE PAYMENT 0.000
TON 0.000 0.00
5.75000 0.000 0.00
0155 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMEN T 52,075.000 52,075.000
SY 0.000 0.00
2.40000 52,075.000 124,980.00
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0160  310-00600 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8  INCHES 65,368.000 65,368.000
S\% 0.000 0.00
0.05000 65,368.000 3,268.40
0165 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 593.000 593.000
S\% 0.000 0.00
17.00000 593.000 10,081.00
0170  403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,175.720 24,176.070
TON -0.350 -8.40
24.00000 24,175.720 580,217.28
0170 MATERIAL ALLOWANCE STOCKPILE HBP AGGREGATES 0.000
TON 0.000 0.00
10.00000 0.000 0.00
0175 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 616.760 616.700
TON 0.060 15.90
265.00000 616.760 163,441.40
0180 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 798.610 798.780
TON -0.170 -31.45
185.00000 798.610 147,742.85
0185 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 6,211.000 12,422.000
GAL -6,211.000 -6,832.10
1.10000 6,211.000 6,832.10
0190 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0195 601-01050 *CONCRETE CLASS B (WALL) 3.200 3.200
cy 0.000 0.00
450.00000 3.200 1,440.00
0200 601-03030 *CONCRETE CLASS D (BOX CULVERT) 51.600 51.600
cy 0.000 0.00
450.00000 51.600 23,220.00
0205  602-00000 *REINFORCING STEEL 5,362.000 5,362.000
LB 0.000 0.00
0.85000 5,362.000 4,557.70
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 603-10180 18 INCH CORRUGATED STEEL PIPE 80.000 80.000
LF 0.000 0.00
56.00000 80.000 4,480.00
0210 MATERIAL ALLOWANCE 18 INCH CSP 0.000
LF 0.000 0.00
7.89000 0.000 0.00
0215 603-10240 24 INCH CORRUGATED STEEL PIPE 1,528.000 1,528.000
LF 0.000 0.00
75.00000 1,528.000 114,600.00
0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000
LF 0.000 0.00
10.69000 0.000 0.00
0220 603-10300 30 INCH CORRUGATED STEEL PIPE 694.000 694.000
LF 0.000 0.00
80.00000 694.000 55,520.00
0220 MATERIAL ALLOWANCE 30 INCH CSP 0.000
LF 0.000 0.00
14.29000 0.000 0.00
0225 603-10360 36 INCH CORRUGATED STEEL PIPE 350.000 350.000
LF 0.000 0.00
90.00000 350.000 31,500.00
0225 MATERIAL ALLOWANCE 36 INCH CSP 0.000
LF 0.000 0.00
17.28000 0.000 0.00
0230 603-10420 42 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
150.00000 18.000 2,700.00
0230 MATERIAL ALLOWANCE 42 INCH CSP 0.000
LF 0.000 0.00
21.26000 0.000 0.00
0235 603-10480 48 INCH CORRUGATED STEEL PIPE 242.000 242.000
LF 0.000 0.00
125.00000 242.000 30,250.00
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PCN: 13472-BID ESTIMATE RUN
PROJECT: NH 0502-053 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0235 MATERIAL ALLOWANCE 48 INCH CSP 0.000
LF 0.000 0.00
23.07000 0.000 0.00
0240 603-10840 84 INCH CORRUGATED STEEL PIPE 74.000 74.000
LF 0.000 0.00
155.00000 74.000 11,470.00
0240 MATERIAL ALLOWANCE 84 INCH CSP 0.000
LF 0.000 0.00
63.97000 0.000 0.00
0245 603-15042 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 110.000 110.000
LF 0.000 0.00
120.00000 110.000 13,200.00
0245 MATERIAL ALLOWANCE 42 INCH EQUIVALENT CSP ARCH 0.000
LF 0.000 0.00
19.09000 0.000 0.00
0250 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0255 603-30024 24 INCH STEEL END SECTION 38.000 38.000
EACH 0.000 0.00
300.00000 38.000 11,400.00
0260 603-30030 30 INCH STEEL END SECTION 14.000 14.000
EACH 0.000 0.00
650.00000 14.000 9,100.00
0265 603-30036 36 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
550.00000 7.000 3,850.00
0270  603-30042 42 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0275 603-30048 48 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 603-31342 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 4,200.000
LF 0.000 0.00
13.50000 4,200.000 56,700.00
0290 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
790.00000 2.000 1,580.00
0295 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
820.00000 2.000 1,640.00
0300 606-02005 *END ANCHORAGE (FLARED) 10.000 10.000
EACH 0.000 0.00
1,400.00000 10.000 14,000.00
0305 607-00005 *END POST 15.000 15.000
EACH 0.000 0.00
120.00000 15.000 1,800.00
0305 MATERIAL ALLOWANCE END POST 0.000
EACH 0.000 0.00
27.58000 0.000 0.00
0310 607-00010 *CORNER AND LINE BRACE POST 42.000 42.000
EACH 0.000 0.00
165.00000 42.000 6,930.00
0310 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 0.000
EACH 0.000 0.00
40.76000 0.000 0.00
0315 607-01110 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 7,855.000 8,855.000
LF -1,000.000 -3,700.00
3.70000 7,855.000 29,063.50
0315 MATERIAL ALLOWANCE FENCE BARBED WIRE 0.000
LF 0.000 0.00
0.68000 0.000 0.00
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PCN: 13472-BID ESTIMATE RUN
PROJECT: NH 0502-053 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 MATERIAL ALLOWANCE FENCE COMBINATION WIRE 0.000
LF 0.000 0.00
0.81000 0.000 0.00
0320 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN PO%S 6,105.000 6,105.000
LF 0.000 0.00
3.00000 6,105.000 18,315.00
0320 MATERIAL ALLOWANCE COMBINATION WIRE 0.000
LF 0.000 0.00
0.81000 0.000 0.00
0325 612-00001 *DELINEATOR (TYPE I) 239.000 239.000
EACH 0.000 0.00
19.00000 239.000 4,541.00
0330 612-00002 *DELINEATOR (TYPE II) 12.000 12.000
EACH 0.000 0.00
21.00000 12.000 252.00
0335 614-00011 *SIGN PANEL (CLASS 1) 87.000 87.000
SF 0.000 0.00
24.00000 87.000 2,088.00
0340 614-00012 *SIGN PANEL (CLASS II) 124.000 124.000
SF 0.000 0.00
25.00000 124.000 3,100.00
0345 614-00200 *STEEL SIGN POST (U-2) 30.000 30.000
LF 0.000 0.00
5.50000 30.000 165.00
0350 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKE T) 125.000 125.000
LF 0.000 0.00
20.00000 125.000 2,500.00
0355 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 122.000 122.000
LF 0.000 0.00
22.00000 122.000 2,684.00
0360 614-01736 *STEEL SIGN GROUND STUB BASE (36 INCH) 11.000 11.000
EACH 0.000 0.00
215.00000 11.000 2,365.00
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 625-00000  *CONSTRUCTION SURVEYING 0.920 0.920
LS 0.000 0.00
55,000.00000 0.920 50,600.00
0370 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
225,000.00000 1.000 225,000.00
0375 626-01000  PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0380 627-00005  *EPOXY PAVEMENT MARKING 233.410 233.410
GAL 0.000 0.00
65.00000 233.410 15,171.65
0385 629-01001  *SURVEY MONUMENT (TYPE 1) 3.000 3.000
EACH 0.000 0.00
325.00000 3.000 975.00
0390 630-00000  *FLAGGING 5.113.750 5,113.750
HOUR 0.000 0.00
20.50000 5,113.750 104,831.88
0395 630-00007  *TRAFFIC CONTROL INSPECTION 68.000 68.000
DAY 0.000 0.00
130.00000 68.000 8,840.00
0400 630-00012  *TRAFFIC CONTROL MANAGEMENT 149.000 149.000
DAY 0.000 0.00
330.00000 149.000 49,170.00
0405 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 12.000
EACH 0.000 0.00
50.00000 12.000 600.00
0410 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 43.000
EACH 0.000 0.00
60.00000 43.000 2,580.00
0415 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00

80.00000 4.000 320.00
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0420 630-80359 *PORTABLE MESSAGE SIGN PANEL 348.000 348.000
DAY 0.000 0.00
80.00000 348.000 27,840.00
0425 630-80360 *DRUM CHANNELIZING DEVICE 280.000 280.000
EACH 0.000 0.00
45.00000 280.000 12,600.00
0430 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 8.000 8.000
EACH 0.000 0.00
70.00000 8.000 560.00
0435 630-80380 *TRAFFIC CONE 50.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0440 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445  700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450  700-70023 F/A ON-THE-JOB TRAINEE 802.800 333.200
FA 469.600 469.60
1.00000 802.800 802.80
0455  700-70025 F/A QUALITY INCENTIVE PAYMENT 29,630.030 29,630.030
FA 0.000 0.00
1.00000 29,630.030 29,630.03
0460 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 206-01000 BED COURSE MATL 8.000 0.000
CY 8.000 240.00

30.00000 8.000 240.00
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PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0535 900-00006 ADDED ITEM (DOLLAR)/ COMPENSATION FOR RESETTING SURVEY 1,815.000 1,815.000
STAKES THAT WERE REMOVED
DOL 0.000 0.00
1.00000 1,815.000 1,815.00
0540  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE FOR OVERWEIGH T HAUL -400.000 -260.000
TRUCKS
DOL -140.000 -140.00
1.00000 -400.000 -400.00
0545  900-00009 ADDED ITEM (GALLON)/ TEMPORARY PAVEMENT MARKING 180.000 180.000
GAL 0.000 0.00
30.00000 180.000 5,400.00
0550 900-00014 ADDED ITEM (LUMP SUM)/ RENTAL OF TRAILERS, ELEC  TRIC, 1.000 1.000
PHONE, TRASH, AND TOILET
LS 0.000 0.00
6,206.05000 1.000 6,206.05
0555  900-00014 ADDED ITEM (LUMP SUM)/ REMOBILIZATION COSTS INC URRED BY 1.000 1.000
TRAFFIC CONTROL SPECIALISTS
LS 0.000 0.00
6,930.00000 1.000 6,930.00
0560 506-00212 RIPRAP (12 INCH) ADDED ITEM FOR USE IN ROADWAY 139.300 139.300
CY 0.000 0.00
60.00000 139.300 8,358.00
0570 900-00014 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR PARTIA L LOAD 1.000 0.000
SURCHARGE CHARGED BY MAG
LS 1.000 382.80
382.80000 1.000 382.80
0575 900-00014 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR SIGN P OST 1.000 0.000
DELETED FROM PROJECT AND LEFT
LS 1.000 271.04
271.04000 1.000 271.04
0585 900-00014 ADDED ITEM (LUMP SUM)/ REMOBILIZATION OF WD YAR DS 1.000 0.000
LS 1.000 1,452.00
1,452.00000 1.000 1,452.00
0590  900-00006 ADDED ITEM (DOLLAR)/ INTEREST PAYMENT DUE CONTR ACTOR 254.710 0.000
FOR WD YARDS REMOB, ECS,
DOL 254.710 254.71
1.00000 254.710 254.71
0595  900-00006 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT  FOR 56,436.600 0.000
CONSTRUCTION SURVEYING ITEM
DOL 56,436.600 56,436.60

1.00000 56,436.600 56,436.60
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0600 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSEMENT TO CDOT FOR 0.000 0.000
ARBITRATION COSTS
DOL 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 3,826,368.44 $ -4,162.99 $ 3,826,368.44
CAT NOO0300 STR. K-06-C
0470 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0475  206-00000 STRUCTURE EXCAVATION 106.000 106.000
CY 0.000 0.00
10.00000 106.000 1,060.00
0480 206-00100 STRUCTURE BACKFILL (CLASS 1) 52.000 52.000
CcY 0.000 0.00
25.00000 52.000 1,300.00
0485 206-01000 BED COURSE MATERIAL 75.000 83.000
CY -8.000 -240.00
30.00000 75.000 2,250.00
0490 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 97.000 97.000
SY 0.000 0.00
5.00000 97.000 485.00
0495  506-00212 RIPRAP (12 INCH) 64.000 64.000
CY 0.000 0.00
60.00000 64.000 3,840.00
0500 601-03030 *CONCRETE CLASS D (BOX CULVERT) 109.000 109.000
CcY 0.000 0.00
450.00000 109.000 49,050.00
0505 602-00000 *REINFORCING STEEL 20,280.000 20,280.000
LB 0.000 0.00
0.85000 20,280.000 17,238.00
CAT0300 CURRENT AMT $ 77,223.00 $ -240.00 $ 77,223.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.250
EACH -0.250 -2,500.00

10,000.00000 1.000 10,000.00
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PCN: 13472-BID ESTIMATE RUN 02/18/2010
PROJECT: NH 0502-053 ESTIMATE NO: 0014 10:25:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.250 2,500.00
10,000.00000 1.000 10,000.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0565 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSEMENT FOR CDOT'SL ONG 36.460 36.460
DISTANCE PHONE CALLS
DOL 0.000 0.00
1.00000 36.460 36.46
0580 620-00045 LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
1,510.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 21,536.46 $ 0.00 $ 21,536.46

PROJECT TOTAL CURRENT AMT $ 3,925,127.90 $ -4,402.99 $ 3,925,127.90



